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N3Y Memory Unit Replacement and Test with BO-CY Mode off/on and BUTC2-12 Power off/on

GMT

06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:10
08:10-08:15
08:15-08:30

08:30-09:30

09:30-10:30
08:30-10:00

08:30-09:05

09:05-11:05
10:00-11:00
11:00-12:30
11:00-12:00
11:05-11:20
11:25-11:30

11:30-11:40
11:40-13:10
12:00-12:40

12:30-12:45
12:45-13:15
13:10-13:25
13:25-14:25
14:25-14:45
14:25-14:30
14:30-14:45
14:45-15:05

15:05-15:10

15:05-15:45
15:05-15:35

15:30-16:00

15:35-18:35
15:45-16:05

CREW

CDR

CDR
FE-2
FE-1
FE-1
FE-2
FE-2
CDR
FE-1
FE-1
FE-1
FE-1
CDR
FE-2
FE-2
CDR, FE-1

FE-2
FE-1
CDR, FE-1

FE-1

CDR
FE-2

FE-1

FE-2
CDR

ACTIVITY

Morning Inspection

Post-sleep

BREAKFAST

Prep for Work

Daily Planning Conference (S-band)

Prep for Work

ISS Crew and F'Ol'Y (RSA Flight Control Team) Weekly Conference (S-band)

Cleaning FGB KT [Gas-Liquid Heat Exchanger] detachable screens 1, 2, and
3

Screen cleaning in FGB fans LIB1 and LIB2
Physical Exercise (TVIS)

On MCC-M Go Replacement of I3Y-A [ROM-A] KDA114M in BUTC2-12
TA968MA (MNLB) [Central Unit Subsystem]. Tagup (S-band)

CARDIOCOG. Experiment ops

Physical Exercise (RED)

Water container transfers

Physical Exercise (RED)

PLANTS-1. MIS-LADA mode change

Weekly maintenance of TVIS bearings

Elektron activation and temperature monitoring on Secondary Combustion Unit

(bO)
Physical Exercise (TVIS), Day 3

Config setup to transfer water from Progress 361 Rodnik water tank 1 to SM
Rodnik water tank 1, and flush Gas-Liquid Separator [[KC]

Power panel reconfig to connect CBCS

Reconfig of Node1 distribution panel

IMS tagup (S-band)

LUNCH

IMS update

Compressor activation for water transfer

Conference with correspondent of Rossiyski Kosmos magazine (S-band)
Flight Director / ISS Crew Tagup (Ku + S-band)

Transfer water from Progress 361 Rodnik Water Tank EB1 to SM Rodnik Water
Tank BB1 (monitoring)

COXX Maintenance
On-Orbit Hearing Assessment with EarQ Software

Transfer water from Progress 361 Rodnik Water Tank 1 to SM Rodnik Water
Tank 1 (monitoring)

Water container transfers
On-Orbit Hearing Assessment with EarQ Software



16:00-16:50
16:05-17:35
17:00-17:25
17:25-18:25
17:35-18:35
18:25-19:15
18:35-18:45
18:35-18:50
18:50-19:00
19:00-19:05
19:10-19:15
19:15-19:20
19:20-19:35
19:35-20:05
20:05-20:30
20:30-21:30
20:30-21:25
21:25-21:30
21:30-06:00
Task List

FE-1
CDR
FE-1
FE-1
CDR
FE-1
CDR
FE-2
FE-2
FE-2
FE-2
FE-2

CDR, FE-2
FE-1
FE-1

FE-1

Water transfer from SM Rodnik water tank 1. Close-out ops
Physical Exercise (TVIS), Day 3

On-Orbit Hearing Assessment with EarQ Software

Physical Exercise (RED)

Ethernet cable installation from BRI to MPEC coder
Emergency, Warning Book Update

RED bolt maintenance

EPO - Plant Photos

02 level check

Transfer TVIS/RED/CEVIS/HRM data to MEC

SSC file server reboot

OCA SSC router reboot

Daily Planning Conference (S-band)

DINNER

Daily Food Prep

Pre-sleep

Pre-sleep

Water transfer from SM Rodnik water tank 1. Close-out ops
SLEEP

GSF-JAXA. TBY temperature monitoring (in the morning)

Note: See OSTP for references to US activities.
End of Radiogram
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